

App F IX 4

Previous References

and 106-ub (10, 11)

1946-47
(del)

File No 106-ub

Serial Nos 12, 13

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

100

Part B for

present

SUBJECT

Increasing the Government Grant for
improvement of Tan Road in Mysore
city by Rs 970

14601 of 28 6-47

The Present
City and B²/₂
Issues instructions in the
matter of

8986
K

From the President-city of Mysore

S T P R 58 dated 22-4-47

states that the price of the kerosene
oil emulsion has increased from 0-12-0
0-14-0 with effect from 1-2-47 which
would result in an excess of Rs 2,840-
over the sanctioned estimate for Rs 2,16,000-
for the improvement of tarred roads in Mysore
City and requests that the Govt grant be increased
by Rs 10,970 (being half the excess amount) and the
other half sanctioned as a loan to the Municipality.

- 1) In the G.O. dated 21-2-47, an estimate
for Rs 2,16,000 for the improvement of tar roads
in Mysore city was sanctioned, half the cost of
the work being met by the Govt and the
other half treated as a loan to the Municipality.
- 2) It is now reported that owing to the
increase in the price of emulsion, it is
expected that there would be an excess of


Rs 21,940- over the sanctioned estimate-

3) The President has therefore requested that the Government Grant be increased by Rs 10,940- being half the excess amount the other half being sanctioned as a loan

4) If approved, a revised estimate for the work will be called for

5) Information may not be obtained if tenders were not called for the work if no sample are expected to be completed within a sum adjusted to see that it is completed within a sum of Rs 216000
1/5/47

6) Subst. ... a drop



7) Jmte 7/5/47

President - M-44

15754 d 10-5-47

calls for info

89865 9738
Increasing the Government Grant for the improvement
of the roads in Mysore city
From the President, City Municipal of Mysore
S T P 113 of 30 5 47

Provides the information called for

whether tenders were not called for for the
work?

It is stated that the work is being carried
out by manual labour, under Departmental Supervision
to secure economy and good work

9) whether no savings are expected and whether
the work cannot be completed within the sanctioned
amount of Rs 2,16,000?

Says ^{that} at this early stage it is not possible to
foresee savings and that a revised estimate
cannot be prepared just now


The proposal in para 3 supra is for under

The proposal may perhaps be renewed after
six months and a resolution of the M.C. is also
necessary

12) Since the President, myself
 and he himself stated that at
 this early stage of the execution of a work
 it is not possible to foresee with any
 degree of accuracy certain of the country
 funds, it is not necessary to attach
 any cash grant for the purpose as asked
 for just at present. The cash amount
 required would be known in future but revised
estimate is prepared. Hence the President
 will be informed that he might go on with
 the work and complete it & get a revised sum
 prepared & the question of giving to add grant
 required will be considered thereafter.

revised 29/6/47

13) I agree with the
 above view - 'A'
 for orders




Minister
 G. D. P. H.

JH
 21/6/47

18/6/47
 23/6
 JH
 29/6/47

9738
h



16) Surrender with a draft, letter

in
25/6

Strong
26/6/47

To

The President - - a/c - M of M
17601 d 287-47

Always with attention accurately

by Rs 10,970/- being half the excess amount
and other half sanctioned as loan to the
Municipality

I have the honour to be,
Sir,
Your most obedient servant,


PRESIDENT

LSR 20/4

To

L. 15759
d 10th May '47

President
Council Mysore

The ~~Hon~~ President
City M C Mysore

REV SECRETARY
9738

Summarizing the grant for the
improvement of Town roads in Mysore
City, by Rs 10,000.-

Sir,

With reference to your letter no

ST- P 158, dated 22-4-47 on the
above subject, I am directed to request
you to furnish the following information -

1) whether tenders were not called for
for the above work and whether ~~and~~
no savings are expected under the

by Rs 10,970/- being half the excess amount

Several other heads of the estimate and whether the work may not be adjusted so as to see that it is completed within the sanctioned amount of Rs 2,16,000-

2) A revised estimate for the work may, necessary, be submitted

Shachin
for
J. N. N. N.

8980

ST/PR 113
30 5 47

Me 106 46-12

Office of the President
City Municipal Council Mysore

Date 30th May 1947

From

R RAMACHANDRA RAO BHOMBORE Esq B A
President City Municipal Council
MYSORE



To

2/6

The Secretary to Government of His
Highness the Maharaja of Mysore,
Revenue Department,
Bangalore

Sir,

SUB - Increasing the Government grant for the
Improvement of Tar Roads in Mysore City
by Rs 10,970/=

===

With reference to your letter No L 15759 dated 10th May 1947,
I have the honour to state that this work is being carried out
by ameni labour under departmental supervision not only to secure
economy but also good work. For want of adequate supplies of
emulsion, not much headway could be made in the execution of the
work and at this early stage it is difficult to foresee with any
degree of accuracy and certainty the extent of savings if any,
that may be anticipated and for the same reason a revised esti-
mate cannot be prepared with any reasonable accuracy just now
The increase of Rs 21,940/= is solely because of the enhancement
in the rate of emulsion from 0-12-0 to 0-14-0 per gallon which
is evidently an unforeseen excess and cannot be helped

I, therefore, request that the Government grant namely Rs 10,970/
may kindly be allotted being half the excess amount and the other
half being granted as a loan to the Municipality as already re-
quested

I have the honour to be,
Sir,
Your most obedient servant,

[Signature]
PRASID T
29/5

LSR 29/5

[Signature]
29/5

L 17601/2nd 106-46-13

28/6/47

✓ To

The president

City Municipal Council

Mysore

Subj - Increasing the Government grant for
the improvement of Tar Roads in Mysore
City by Rs 10,970

With reference to your letter no ST
P R 113 dated 30-5-1947 on the above
subject I am directed to state as ~~stated by~~ ^{of the Municipal} ^{man}
~~that~~ ^{that} the road amount required in excess of
any would be known only after the revised
estimate for the work is prepared, which
would take some time
I am therefore to request that the work
may be proceeded with and completed
and a revised estimate ^{necessary} got prepared in
due course. The question of allotting
additional grants for the above work

will be considered here after

I have
from 26/6/1917
for Rev. Lee

